

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITY																																	
	Procurement of office supplies and other supplies and materials (Q1) for use in the daily operations of the Philippine Consulate General, Sydney	Sydney PCG	No	GPPB Resolution No. 28-2017								18 Feb 2026	19 Feb 2026	19 Feb 2026	20 Feb 2026			MOOE	1,093,440.37	1,093,440.37		1,087,197.59	1,087,197.59									Completed	
	Procurement of one (1) Refrigerator for the official residence of the Philippine Consul General located at No. 11 Onslow Avenue, Elizabeth Bay 2011 NSW	Sydney PCG	No	GPPB Resolution No. 28-2017								5 March 2026	6 March 2026	6 March 2026	9 March 2026			CO	103,700.93		103,700.93	67,578.79		67,578.79								Completed	
	Procurement of lease of venue of the Consular Outreach in Armidale, NSW on 23 May 2026	Sydney PCG	No	GPPB Resolution No. 28-2017								18 March 2026	19 March 2026	19 March 2026	20 March 2026			MOOE	20,979.58	20,979.58		13,846.52	13,846.52									Completed	
	Procurement of service for the repair of the second floor toilet of the official residence of the Philippine Consul General located at No. 11 Onslow Avenue, Elizabeth Bay 2011 NSW	Sydney PCG	No	GPPB Resolution No. 28-2017								17 April 2026	20 April 2026	20 April 2026	21 April 2026			CO	213,805.43		213,805.43	157,815.63		157,815.63								Completed	
	Procurement for the installation of additional two (2) units of CCTV cameras and upgrade of Network Video Recorder (NVR) of the official residence of the Philippine Consul General located at No. 11 Onslow Avenue, Elizabeth Bay 2011 NSW	Sydney PCG	No	GPPB Resolution No. 28-2017								24 April 2026	27 April 2026	27 April 2026	28 April 2026			CO	192,324.00		192,324.00	155,117.71		155,117.71								Completed	
	Procurement of Electrical Installation Service for the new double General Purpose Outlet (GPO) for the Philippine Consulate General, Sydney	Sydney PCG	No	GPPB Resolution No. 28-2017								12 May 2026	13 May 2026	13 May 2026	14 May 2026			CO	352,224.10		352,224.10	271,814.20		271,814.20								Completed	
	Lease of Venue for the Town Hall Meeting with the Filipino Community Leaders	Sydney PCG	No	GPPB Resolution No. 28-2017								02 June 2026	02 June 2026	02 June 2026	02 June 2026			MOOE	809,767.80	809,767.80		494,858.10	494,858.10									Completed	
	Procurement of catering services for the Independence Day Flag Raising event of the Philippine Consulate General on 12 June 2026 at the official residence located at No. 11 Onslow Avenue, Elizabeth Bay NSW 2011	Sydney PCG	No	GPPB Resolution No. 28-2017								10 June 2026	10 June 2026	10 June 2026	10 June 2026			MOOE	53,984.52	53,984.52		48,576.07	48,576.07									Completed	
	Procurement of office supplies for the Philippine Consulate General, Sydney	Sydney PCG	No	GPPB Resolution No. 28-2017								24 June 2026	24 June 2026	25 June 2026	25 June 2026			MOOE	15,745.48	15,745.48		9,492.28	9,492.28									Completed	

Total Allotted Budget of Procurement Activities																			2,855,972.21	1,993,917.75	862,054.46													
Total Contract Price of Procurement Activities Conducted																						2,306,296.89	1,653,970.56	652,326.33										
Total Savings (Total Allotted Budget - Total Contract Price)																			549,675.32															
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining changes from the APP)		
Total Allotted Budget of On-going Procurement Activities																			0.00	0.00	0.00	0.00	0.00	0.00										

Prepared by:

Signed
CHESTER I. TAJONERA
Administrative Officer

Recommended for Approval by:

Signed
MARIANNE I. BRINGAS
Consul and BAC Chairperson

APPROVED:

Signed
GREG MARIE C. MARIÑO
Head of the Procuring Entity